



Next 90 Days

June 2023

July 2023

August 2023

Key Events

June 15: NEPA¹ Public Meeting
June 30: NEPA¹ Public Comment Period Ends

July 13: Response Drill
July 14: Fire Watch Training Begins
July 21: Tank Tightness Testing Complete
July 26: DISF¹ Meeting

August 7: Repairs Approved by DOH
August 15: Fire Watch Training Ends
August 16-17: Firefighting Drill
August 28-30: Repacking
August 31: NEPA¹ Complete

DoD Repairs Completed

252/253

Start Complete

3rd Party Quality Validation Completed

178/253

Start Complete

Number of Validated Repairs Submitted to DOH for Review/Approval

178/253

Start Complete

DOH Conditional Approval

56/253

Start Complete

NEPA¹ Public Meeting

The public meeting is today at the Ke'ehi Lagoon Memorial, 2685 N. Nimitz Hwy, Honolulu, HI 96819. The Draft EA/OEA is available for public review and comment and is available on the JTF-RH webpage or by clicking this [link](#).

Completing the 253 Repairs



Read more about the repairs completed at the Red Hill Bulk Fuel Storage Facility by viewing the infographic to the left. Click on the photo for additional details on the methodical process.

Dashboard Legend ¹

DISF: Defueling Information Sharing Forum
FTAC: Fuel Tank Advisory Committee
NEPA: National Environmental Policy Act

Joint Task Force – Red Hill
Defueling Dashboard
As of June 15, 2023
Subject to Revision



Android coming soon!

JTF-RH is currently ON PLAN to begin gravity defueling on October 16, 2023