



Next 90 Days

May 2023

June 2023

July 2023

Key Events


May 17: DISF¹ Fourth Meeting
May 23-24: Defueling Open House
May 31: Projected DoD Repairs Complete

June 5: FTAC¹ Open House – Hosted by DOH
June 6: FTAC – Hosted by DOH
June 8: Response Drill
June 9: NEPA¹ Public Comment Period Begins
June 15: NEPA Public Meeting
June 30: NEPA Public Comment Period Ends

July 13: Response Drill


DoD Repairs Completed

174/253




3rd Party Quality Validation Completed

106/253



Number of Validated Repairs Submitted to DOH for Review/Approval

56/253




DOH Conditional Approval

6/253



Defueling Open House



Ke'ehi Lagoon Memorial Park, 4 to 7p.m.

Click on the photo for an enlarged PDF version.

The Process of Defueling

JTF-RH is focused on completing repairs, quality control tasks, training, response preparation, regulatory approvals and operational planning for all major milestones. This work will help ensure the safe and expeditious defueling of Red Hill. To learn more about this process, click the link [here](#).

Dashboard Legend ¹

DISF: Defueling Information Sharing Forum
FTAC: Fuel Tank Advisory Committee
NEPA: National Environmental Policy Act



Joint Task Force – Red Hill
Defueling Dashboard

As of April 21, 2023

Subject to Revision

JTF-RH is currently ON PLAN to safely defuel by June 2024.

Working in partnership with the DOH and EPA, we are seeking to optimize the schedule to start defueling earlier.