



Next 90 Days

May 2023

June 2023

July 2023

Key Events


May 16: HI House Special Committee for Red Hill Information Hearing
 May 17: DISF¹ Fourth Meeting
 May 23-24: Defueling Open House
 May 31: Projected DoD Repairs Complete

June 5: DOH Open House
 June 6: FTAC¹ – Hosted by DOH
 June 8: Response Drill
 June 9: NEPA¹ Public Comment Period Begins
 June 15: NEPA Public Meeting
 June 30: NEPA Public Comment Period Ends

July 1-31: Fire Watch Training
 July 13: Response Drill
 July 26: DISF¹ Fifth Meeting


DoD Repairs Completed

220/253




3rd Party Quality Validation Completed

120/253



Number of Validated Repairs Submitted to DOH for Review/Approval

120/253




DOH Conditional Approval

56/253



Defueling Open House



Ke'ehi Lagoon Memorial Park, 4 to 7p.m.

Click on the photo for an enlarged PDF version.

The Process of Defueling

JTF-RH is focused on completing repairs, quality control tasks, training, response preparation, regulatory approvals and operational planning for all major milestones. This work will help ensure the safe and expeditious defueling of Red Hill. To learn more about this process, click the link [here](#).

Dashboard Legend ¹

DISF: Defueling Information Sharing Forum
 FTAC: Fuel Tank Advisory Committee
 NEPA: National Environmental Policy Act



Joint Task Force – Red Hill Defueling Dashboard

As of May 15, 2023

Subject to Revision

JTF-RH is currently ON PLAN to safely gravity defuel by June 2024.

Working in partnership with the DOH and EPA, we are seeking to optimize the schedule to start defueling earlier.