



Next 90 Days

May 2023

June 2023

July 2023

# Key Events


May 17: DISF<sup>1</sup> Fourth Meeting  
May 23-24: Defueling Open House  
May 31: Projected DoD Repairs Complete

June 5: DOH Open House  
June 6: FTAC<sup>1</sup> – Hosted by DOH  
June 8: Response Drill  
June 9: NEPA<sup>1</sup> Public Comment Period Begins  
June 15: NEPA Public Meeting  
June 30: NEPA Public Comment Period Ends

July 13: Response Drill


DoD Repairs Completed

181/253




3<sup>rd</sup> Party Quality Validation Completed

119/253




Number of Validated Repairs Submitted to DOH for Review/Approval

119/253




DOH Conditional Approval

56/253



## Defueling Open House



Ke'ehi Lagoon Memorial Park, 4 to 7p.m.

Click on the photo for an enlarged PDF version.

## The Process of Defueling

JTF-RH is focused on completing repairs, quality control tasks, training, response preparation, regulatory approvals and operational planning for all major milestones. This work will help ensure the safe and expeditious defueling of Red Hill. To learn more about this process, click the link [here](#).

## Dashboard Legend <sup>1</sup>

DISF: Defueling Information Sharing Forum  
FTAC: Fuel Tank Advisory Committee  
NEPA: National Environmental Policy Act



Joint Task Force – Red Hill  
Defueling Dashboard

As of May 2, 2023

Subject to Revision

*JTF-RH is currently ON PLAN to safely defuel by June 2024.*

*Working in partnership with the DOH and EPA, we are seeking to optimize the schedule to start defueling earlier.*