
Joint Task Force – Red Hill

Defueling Update

As of March 31, 2023

JTF-RH is currently ON PLAN to begin gravity defueling on October 16, 2023

DoD Repairs Completed

252/253

Start Complete

Number of Validated Repairs 

Submitted to DOH for Review/Approval

August 7: Repairs Approved by DOH

August 15: Fire Watch Training Ends

August 16-17: Firefighting Drill

August 28-30: Repacking

August 31: NEPA1 Complete

Next 90 Days June 2023 July 2023 August 2023

June 15: NEPA1 Public Meeting

June 30: NEPA1 Public Comment Period Ends

July 13: Response Drill 

July 14: Fire Watch Training Begins

July 21: Tank Tightness Testing Complete

July 26: DISF1 Meeting

3rd Party Quality Validation Completed 

178/253

Start Complete

Joint Task Force – Red Hill

Defueling Dashboard

As of June 15, 2023
Subject to Revision

Dashboard Legend 1

DISF: Defueling Information Sharing Forum

FTAC: Fuel Tank Advisory Committee

NEPA: National Environmental Policy Act

NEPA1 Public Meeting Completing the 253 Repairs 
Read more about the repairs 

completed at the Red Hill Bulk 

Fuel Storage Facility by viewing 

the infographic to the left. Click 

on the photo for additional details 

on the methodical process. 

Start Complete

Key Events

178/253

DOH Conditional Approval

Start Complete

56/253

Android coming soon!

The public meeting is today at the Ke’ehi

Lagoon Memorial, 2685 N. Nimitz Hwy, 

Honolulu, HI 96819. The Draft EA/OEA is 

available for public review and comment and 

is available on the JTF-RH webpage or by 

clicking this link.

Infographic 

Photo

https://www.pacom.mil/JTF-Red-Hill/NEPA-Comment/
https://www.pacom.mil/Portals/55/JTF-RH/.PDF/Repair%20Infographic.pdf?ver=nkgfgzNmePY3kzqpLGmtew%3d%3d



