



Next 90 Days

June 2023

July 2023

August 2023

Key Events


June 5: DOH Open House
 June 6: FTAC¹ – Hosted by DOH
 June 8: Response Drill
 June 9: NEPA¹ Public Comment Period Begins
 June 15: NEPA¹ Public Meeting
 June 30: NEPA¹ Public Comment Period Ends

July 1-31: Fire Watch Training
 July 13: Response Drill
 July 26: DISF¹ Meeting

August 7: Repairs Approved by DOH
 August 16-17: Firefighting Drill
 August 28-30: Repacking
 August 31: NEPA¹ Complete


DoD Repairs Completed

252/253




3rd Party Quality Validation Completed

158/253




Number of Validated Repairs Submitted to DOH for Review/Approval

158/253




DOH Conditional Approval

56/253



Did you miss the Open House?



Click on the image above to watch all videos from the Defueling Open House.

Joint Task Force – Red Hill App!



Check out our new App currently available for iOS users! Android coming soon.

<https://apps.apple.com/us/app/jtf-red-hill/id6449555275>

Dashboard Legend ¹

DISF: Defueling Information Sharing Forum
 FTAC: Fuel Tank Advisory Committee
 NEPA: National Environmental Policy Act



Joint Task Force – Red Hill
Defueling Dashboard

As of June 1, 2023

Subject to Revision

JTF-RH is currently ON PLAN to begin gravity defueling on October 16, 2023