



Next 90 Days

August 2023

September 2023

October 2023

Key Events


August 13: Repairs Approval by DOH
 August 16: Response Drill
 August 22: DISF¹ Meeting
 August 24: House Special Committee Brief
 August 28-TBD: Repacking Pipelines
 August 31: NEPA¹ Complete

September 1-30: Final Preparations for Defueling (Regulatory Approvals, Safety Reviews, Rehearsals, Etc.)
 September 19: HNL Dept of Emergency Management Meeting

October 10: Defueling Final Review
 October 16: Defueling Begins
 October 17: DLNR Commission on Water Resource Management
 October 25: DISF Meeting


DoD Repairs Completed

253/253




3rd Party Quality Validation Completed

253/253




Number of Validated Repairs Submitted to DOH for Review/Approval

253/253



DOH Conditional Approval

248/253



Roving Security-Fire Watch Training

Training includes early detection, immediate notification of an incident, and rapid response in case of an event. Click the video to learn more.



Source: Hawaii News Now

Repacking the Pipelines

Pipeline repacking removes air and enables the fuel to flow uniformly during defueling. It is a preparatory stage of defueling and provides an opportunity to verify system functionality.


For more about Repacking, click on the video thumbnail here:



Dashboard Legend¹

DISF: Defueling Information Sharing Forum
 NEPA: National Environmental Policy Act

Joint Task Force – Red Hill
Defueling Dashboard
 As of August 10, 2023
 Subject to Revision



JTF-RH is currently ON PLAN to begin gravity defueling on October 16, 2023