



Next 90 Days

April 2023

May 2023

June 2023

# Key Events


April 5: JBPHH Info Fair (CAC holders)  
April 6: Response Drill  
April 12: Red Hill Special Committee Tour  
April 17-21: Dewatering<sup>1</sup>

May 17: DISF<sup>2</sup> Fourth Meeting  
May 23-24: Defueling Open House  
May 31: Projected DoD Repairs Complete

June 6: FTAC<sup>2</sup> – Hosted by DOH  
June 8: Response Drill  
June 9: NEPA<sup>2</sup> Public Comment Period Begins  
June 15: NEPA Public Meeting  
June 30: NEPA Public Comment Period Ends


## DoD Repairs Completed

172/253



## 3<sup>rd</sup> Party Quality Validation Completed

97/253



## Number of Validated Repairs Submitted to DOH for Review/Approval

56/253



## What is 3<sup>rd</sup> Party Quality Validation?

Third-party quality validation is a means of confirming standards of quality have been met for all repairs to ensure safety and protect the environment.

## Next Key Milestone ... DEWATERING<sup>1</sup>. What is it?

Dewatering removes water from the tanks to ensure quality of fuel and to prevent corrosion. To learn more about this process, click the link [here](#).

## Dashboard Legend<sup>2</sup>

DISF: Defueling Information Sharing Forum  
FTAC: Fuel Tank Advisory Committee  
NEPA: National Environmental Policy Act



Joint Task Force – Red Hill  
**Defueling Dashboard**  
As of April 12, 2023