



Next 90 Days

June 2023

July 2023

August 2023

Key Events


June 30: NEPA¹ Public Comment Period Ends

July 13: Response Drill
July 14: Fire Watch Training Begins
July 17-21: Surge Tank Defueling (tentative)
July 21: Tank Tightness Testing Complete

August 7: Repairs Approved by DOH
August 15: Fire Watch Training Ends
August 16-17: Firefighting Drill
August 22: DISF¹ Meeting
August 28-30: Repacking
August 31: NEPA¹ Complete


DoD Repairs Completed

253/253




3rd Party Quality Validation Completed

212/253




Number of Validated Repairs Submitted to DOH for Review/Approval

212/253



DOH Conditional Approval

76/253




Surge Tanks



Within the underground pump house, there are four surge tanks holding approximately 480,000 gallons of fuel. Surge Tank defueling is tentatively scheduled to take place July 17-21, pending regulatory approval. Click [here](#) to learn more about the process.

253 Repairs Complete



Read more about the repairs completed at the Red Hill Bulk Fuel Storage Facility by viewing our press release. Click on the photo to the left.

Dashboard Legend ¹

DISF: Defueling Information Sharing Forum
FTAC: Fuel Tank Advisory Committee
NEPA: National Environmental Policy Act

Joint Task Force – Red Hill
Defueling Dashboard
As of June 28, 2023
Subject to Revision



Android coming soon!

JTF-RH is currently ON PLAN to begin gravity defueling on October 16, 2023