



Next 90 Days

April 2023

May 2023

June 2023

Key Events


April 5: JBPHH Info Fair (CAC holders)
April 6: Response Drill
April 12: Red Hill Special Committee Tour
April 17-21: Dewatering¹

May 17: DISF² Fourth Meeting
May 23-24: Defueling Open House
May 31: Projected DoD Repairs Complete

June 6: FTAC² – Hosted by DOH
June 8: Response Drill
June 9: NEPA² Public Comment Period Begins
June 15: NEPA Public Meeting
June 30: NEPA Public Comment Period Ends


DoD Repairs Completed

129/253




3rd Party Quality Validation Completed

56/253



Number of Validated Repairs Submitted to DOH for Review/Approval

56/253



What is 3rd Party Quality Validation?

Third-party quality validation is a means of confirming standards of quality have been met for all repairs to ensure safety and protect the environment.

Next Key Milestone ... DEWATERING¹. What is it?

Dewatering removes water from the tanks to ensure quality of fuel and to prevent corrosion. To learn more about this process, click the link [here](#).

Dashboard Legend²

DISF: Defueling Information Sharing Forum
FTAC: Fuel Tank Advisory Committee
NEPA: National Environmental Policy Act



Joint Task Force – Red Hill
Defueling Dashboard
As of April 4, 2023