



Next 90 Days

June 2023

July 2023

August 2023

# Key Events


June 5: Tank Tightness Testing Begins  
 June 6: FTAC<sup>1</sup> – Hosted by DOH  
 June 8: Response Drill  
 June 9: NEPA<sup>1</sup> Public Comment Period Begins  
 June 15: NEPA<sup>1</sup> Public Meeting  
 June 30: NEPA<sup>1</sup> Public Comment Period Ends

July 1-31: Fire Watch Training  
 July 21: Tank Tightness Testing Complete  
 July 13: Response Drill  
 July 26: DISF<sup>1</sup> Meeting

August 7: Repairs Approved by DOH  
 August 16-17: Firefighting Drill  
 August 28-30: Repacking  
 August 31: NEPA<sup>1</sup> Complete


DoD Repairs Completed

252/253




3<sup>rd</sup> Party Quality Validation Completed

158/253



Number of Validated Repairs Submitted to DOH for Review/Approval

158/253



DOH Conditional Approval

56/253



## What is Tank Tightness Testing?



Click on the image above to learn about Tank Tightness Testing.

## Joint Task Force – Red Hill App!



Check out our new App currently available for iOS users! Android coming soon.

<https://apps.apple.com/us/app/jtf-red-hill/id6449555275>

## Dashboard Legend <sup>1</sup>

DISF: Defueling Information Sharing Forum  
 FTAC: Fuel Tank Advisory Committee  
 NEPA: National Environmental Policy Act



Joint Task Force – Red Hill Defueling Dashboard

As of June 5, 2023

*Subject to Revision*

*JTF-RH is currently ON PLAN to begin gravity defueling on October 16, 2023*