



NEXT 90 DAYS

JANUARY 2024

FEBRUARY 2024

MARCH 2024

KEY EVENTS

JANUARY:

15 JAN - RESIDUAL FUEL REMOVAL BEGINS
15 JAN - NAVY CLOSURE TASK FORCE-RED HILL (NCTF-RH) INITIAL OPERATING CAPABILITY
25 JAN - HOUSE SPECIAL COMMITTEE ON RED HILL INFORMATION HEARING

FEBRUARY:

2 FEB - BRIEF TO GOVERNOR'S WATER COMMITTEE
7 FEB - JTF-RH/NCTF-RH TRANSITION OPEN HOUSE
22 FEB - DISF MEETING
22 FEB - (TENTATIVE) CRI MEETING

MARCH:

7 MAR - FUEL TANK ADVISORY COMMITTEE MEETING
19 MAR - DLNR COMMISSION ON WATER RESOURCE MANAGEMENT MEETING
21 MAR - (TENTATIVE) CRI MEETING
28 MAR - JTF-RH STANDS DOWN

RESIDUAL FUEL TRACKER



GALLONS REMOVED

JTF-RH IS RESPONSIBLE FOR REMOVING APPROXIMATELY 60,000 GALLONS OF RESIDUAL FUEL

*AMOUNT IS APPROXIMATE

RESIDUAL FUEL

CLICK ON THE IMAGE FOR MORE INFORMATION



The DoD published Supplement 3 to the Red Hill defueling plan,

TRANSITION OPEN HOUSE



KE'EHİ LAGOON MEMORIAL PARK
4 - 7 P.M.

CLICK ON THE PHOTO FOR AN ENLARGED PDF VERSION

DASHBOARD LEGEND

CRI: COMMUNITY REPRESENTATION INITIATIVE
DLNR: DEPARTMENT OF LAND AND NATURAL RESOURCES
DISF: DEFUELING INFORMATION SHARING FORUM

JOINT TASK FORCE - RED HILL
RESIDUAL FUEL TRACKER
AS OF JANUARY 22, 2024
SUBJECT TO REVISION

