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JTF-RH Draft Integrated Master Schedule (IMS)
Defuel Start October 2023

Task

JTF-RH Phase

Defueling Plan Phase

PLANS

STRATEGIC 
ENGAGEMENT

REPAIR

MAINTENANCE

RESPONSE

TRAINING

QUALITY ASSURANCE

FUEL OPERATIONS

FIRE SUPPRESSION

Defuel/DLA

DOH

EPA

NEPA

JOINT FUEL OPERATIONS

5/31Repairs Complete PHASE 2: Full Operational Capability 1/19Unpacking Complete5/31Repairs Complete 1/19Unpacking Complete

7/1

TANKER DECISION POINT

9/29Ready to Defuel PHASE 5: Defuel and Relocate Product 1/19Unpakcing Complete

6/2

IPR: Surge Tanks

6/30

Tanker Decision

8/25

IPR: Repacking

10/13

IPR: Defueling

12/1

Approval: Tank Bottom

1/12

Approval: Upacking

5/15

IPR: RA/Gate Review

5/18

                            IPR: Tank Bottom/Main Tanks

6/1

IPR: Surge Tanks

6/15

IPR: RA/Gate Review

6/29

Tanker Decision

7/15

IPR: RA/Gate Review

8/10

IPR: Repacking

8/15

IPR: RA/Gate Review

9/28

IPR-Defueling

11/30

IPR: Tank Bottom

1/11

IPR: Unpacking

5/13

  IPR: RA/Gate Review

5/16

IPR: Tank Bottom/Main Tanks

5/30

IPR: Surge Tanks

6/13

IPR: RA/Gate Review

6/27

Tanker Decision

7/14

IPR: RA/Gate Review

8/8

IPR: Repacking

8/14

IPR: RA/Gate Review

9/26

IPR-Defueling

11/28

IPR: Tank Bottom

1/9

IPR: Unpacking

5/15

             Sup 2 Draft to
                  DOH/EPA/OSD

6/15

RA/Gate Review

6/29

Tanker Decision

6/30

Supplement 2 Approved

7/15

RA/Gate Review

8/15

RA/Gate Review

Defueling Preparedness 
Report to DOH/EPA

10/1

Defueling Preparedness
Unconditional Approval

5/15

5/14

HI State      
Leg Session          
Ends            

5/15

RA/Gate Review

5/17

DISF Meeting

5/23

Defuel Open House
(NEPA Intro)

6/6

FTAC

6/15

RA/Gate Review

6/20

      Native Hawaiian
   Outreach

6/29

Tanker Decision

7/13

Cover Defuel Spill Drill

7/15

RA/Gate Review

8/4

Legislative Recess
(CODELS & STAFFDELS)

8/15

RA/Gate Review

8/24

DISF RH
Tour

8/28 9/2

9/3

Phase Transition
Open House

9/22

DISF RH
Tour

10/10

10/13

Webinar

10/1610/16 10/21 10/23 10/28 10/30 11/4 11/6 11/8 11/10 11/13 11/18 12/4 12/8

12/9

Webinar

12/11 12/15

1/5

Phase Transition
Open House

1/8 1/15 1/19

5/15

RA/Gate Review

6/15

RA/Gate Review

9/2 10/21 1/19

AFFF Retention Line
Repair Proc. to Reg.

5/15

RA/Gate Review

5/22

Sump Zone 7
Leak Test

5/31

DOD Repair Work Complete5/1

QV Monthly Submission

5/15

RA/Gate Review

6/1

QV Monthly Submission

6/15

RA/Gate Review
QV Monthly Submission

6/29

3rd Party Repair QV Complete
Tanker Decision

7/15

RA/Gate Review
7/16

PSSR Start 8/1

QV Monthly Submission

8/16

    PSSR End

5/15

RA/Gate Review

5/31

Tank Tightness Test
(PLACEHOLDER)

6/15

RA/Gate Review

6/29

Tanker Decision

7/15 8/15

RA/Gate Review
8/28

Unforeseen Repairs/Mx

10/10

5/15

RA/Gate Review

5/19

  Defuel Response
Tnk Btm Response

6/8

Repacking Spill Drill

6/15

RA/Gate Review

6/29

Tanker Decision
7/6

Unpack CONOP

7/13

Defueling Spill Drill

7/15

RA/Gate Review
7/16

PSSR Start 8/1

Source Water 
Protection Plan

8/15

RA/Gate Review
8/16

PSSR End

8/21

  Repacking
Final Review

10/10

    Defuel
Final Review

11/30

   Tnk Btm
Final Review

1/10

Unpacking
Final Review

5/4

Firefighting 
Tabletop Drill

5/15

RA/Gate Review

5/18

Repacking 
Drill

5/23

Defueling 
Drill

6/8

Repacking Spill Drill

6/15

RA/Gate Review

6/29

Tanker Decision

7/13

Defueling Spill Drill

7/15

RA/Gate Review

8/10

Repacking
Training
Certification

8/15

RA/Gate Review
8/21

  Repacking
Final Review

9/28

  Main Tank
Training Certification

10/10

10/10

    Defuel
Final Review

11/27

Tank Bottom
Traning Certification

11/30

   Tnk Btm
Final Review

1/8

    Unpacking
Training Certification

1/10

Unpacking
Final Review

5/15

RA/Gate Review

5/31

Major Program 
Audit Complete

6/8

Repacking Spill Drill

6/15

RA/Gate Review

6/29

Tanker Decision

7/13

Defueling Spill Drill

7/15

RA/Gate Review
7/16

PSSR Start

8/10

Repacking
QA/Safety
Validation

8/15

RA/Gate Review
8/16

PSSR End

8/21

  Repacking 
Final Review

9/28

  Main Tank
QA/Safety Validation

10/10

10/10

    Defuel
Final Review

11/27

Tank Bottom
QA/Safety Validation

11/30

   Tnk Btm
Final Review

1/8

   Unpacking
QA/Safety Validation

1/10

Unpacking
Final Review

5/15

RA/Gate Review

6/11

Repacking Spill Drill

6/15

RA/Gate Review

6/29

Repair QA/QV
Complete

Tanker Decision

7/13

Defueling Spill Drill

7/15

RA/Gate Review 7/31

8/28

Unforeseen Repairs/ MX QA

10/10

5/15

RA/Gate Review

5/19

Defuel Conop
Tnk Btm Conop

5/31

Tank Tightness Test
(PLACEHOLDER)

6/4

Surge Tanks
Repacking Spill Drill

6/8

Defuel Mains & Tank Bottom
DOH/EPA OPORD brief

6/15

RA/Gate Review

6/16

Surge Tanks

6/29

Tanker Decision
7/6

Unpack CONOP

7/13

Defueling Spill Drill

7/15

RA/Gate Review
7/16

PSSR Start

7/27

Unpacking
DOH/EPA OPORD brief

8/15

RA/Gate Review
8/16

PSSR End

8/21

  Repacking
Final Review

8/28

Repacking Start

8/30

Repacking Complete

10/10

    Defuel
Final Review

10/16

Defuel Mains Start

11/18

Main Tank
Defuel Complete

11/30

   Tnk Btm
Final Review

12/4

Tank Bottom Defuel Start

12/15

Tank Bottoms
    Finished

1/10

Unpacking
Final Review

1/15

Unpacking
Start

1/19

               Unpacking 
         Complete

5/15

RA/Gate Review

5/31

AFFF Repairs Complete

5/15

RA/Gate Review

6/15

RA/Gate Review

7/1

Tanker Contract Award Req'd

7/15

RA/Gate Review

8/15

RA/Gate Review

5/14

AFFF Retention Line
Repair Proc. to Reg. 6/1

QV Submission

6/29

Tanker Decision

8/7

Repairs Approved

5/15

Defueling Sup 2

Defueling Plans 6/29

Tanker Decision

6/30

Approve Defueling Plan
   Supplement 2

8/1

Source Water
Protection Plan

8/15

Defueling Preparedness
Report to DOH/EPA

10/1

Defuel Preparedness
Unconditional Approval

6/29

Tanker Decision

8/21

  Repacking 
Final Review

8/23

Repacking Final Approval

8/28

Repacking
Start

8/30
Repacking
     End

5/19

Defueling Mains Unconditional CONOP 6/29

Tanker Decision

7/13

Defueling Spill Drill 10/10

    Defuel
Final Review

10/11

Defuel Final Aprroval

10/16

Defuel Start

11/18

Main Tank
Defuel Complete

5/19

Flowable Tank Bottom Defuel CONOP

Repacking Spill Drill

6/8

Defuel Mains & Tank Bottom
DOH/EPA OPORD brief

6/29

Tanker Decision
11/30

   Tnk Btm 
Final Review

12/1

Tnk Btm Final Approval

12/4

Tank 
Bottoms

Start

12/15

Tank Bottoms 
   Finished

5/15

Surge Tanks CONOP 6/2

Surge Tanks
Unconditional

Approval

7/6

Unpacking CONOP received

7/27

Unpacking
DOH/EPA OPORD brief

1/10

Unpacking
Final Review

1/12

Unpack Final Approval

1/15

Unpacking 
Start

1/19

                Unpacking 
          Complete

5/14

AFFF Retention Line
Repair Proc. to Reg. 6/1

QV Submission

6/29

Tanker Decision

8/7

Repair QV Approved

5/15

Defueling Sup 2

Defueling Plan 6/29

Tanker Decision

6/30

Approve Defueling Plan 
  Supplement 2

8/1

Source Water
Protection Plan

8/15

Defueling Preparedness
Report to DOH/EPA

10/1

Defuel Preparedness 
Unconditional Approval

6/29

Tanker Decision

8/21

  Repacking
Final Review

8/23

Repacking Final Approval

8/28

Repacking Start

8/30
Repacking
     End

5/19

Defueling Mains Unconditional CONOP

Repacking Spill Drill

6/8

Defuel Mains & Tank Bottom
DOH/EPA OPORD brief

6/29

Tanker Decision

7/13

Defueling Spill Drill 10/10

    Defuel
Final Review

10/11

Defuel Final Approval

10/16

Defuel Start

11/18

Main Tank
Defuel Complete

5/19

Tnk Btm CONOP 6/29

Tanker Decision

11/30

   Tnk Btm
Final Review

12/1

Tnk Btm Final Approval

12/4

Tnk Btm Start

12/15

Tank Bottoms
  Finished

5/15

Surge Tanks CONOP 6/2

Surge Tanks
Unconditional

Approval

7/6

Unpacking CONOP 7/27

Unpacking
DOH/EPA OPORD brief

1/10

Unpacking
Final Review

1/12

Unpack Final Approval

1/15

Unpacking
Start

1/19

             Unpacking
             Complete

5/14

ESA Submittal
to NMFS

5/15

Draft NEPA
Review Period

5/15

RA/Gate Review
5/19

6/1

Draft EA
Briefing

6/9

30 Day Public Comment Period

6/15

NEPA Public Meeting
RA/Gate Review

6/20

State of Hawaii
C2MA Submittal

6/24

MSA: Final EFHA
Submittal

6/29

Tanker Decision
7/8

ESA: Final BA
Submittal to NMFS

7/10

8/10

Receive ESA Concurrence
        From NMFS

8/24

EA/FONSI 
Lrdshp Brief

8/28

FONSI SIGNED

EA/ FONSI
Publication

8/31

NEPA Complete

8/28 9/2 10/10 10/16 10/21 10/23 10/28 10/30 11/4 11/6 11/8 11/10 11/13 11/18 12/4 12/8 12/11 12/15 1/8 1/15 1/199/2 10/21 1/19




